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Module 1

Introduction
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Course Objectives

l Familiarization with CPARS Policy

— Past Performance for Source Selection

— DON Policy

l Proficiency in CPAR preparation

— CPAR Exercise

l Obtain feedback
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Course Content and Schedule

Module 1 - Introduction

Module 2 - DON CPARS Policy

Module 3 - Filling Out CPARs

Module 4 - Block 18 Evaluation Ratings

Module 5A - Systems CPAR Block 18 Evaluation Areas

Module 5B - Services, Information Technology, Operations 
Support CPAR Block 18 Evaluation Areas

Module 6 - Filling Out CPARs Blocks 19-25

Module 7 - CPAR Automation

Module 8 - CPARS Security

Module 9 - CPAR Exercises
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Participation of Attendees

      Ask questions!

                           Keep an Open Mind!

Provide Feedback!
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Module 2

DON CPARS Policy
and Direction
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The Regulatory Basis     

l FAR 15.304 - Evaluate past 
performance in source selections 
for negotiated competitive 
procurements.

l FAR 42.1502 - Directs all Federal 
agencies to COLLECT contractor 
past performance information on 
all contracts.

NOTE:  CPARS, used by the Air Force for over 8 years, was approved for 
DoD aviation use in Jan 97 and DoN use (incl. shipbuilding) in Sep 97.
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CPARS Policy

l OUSD (A&T) Memo, 20 Nov 97
— Collection of Past Performance 

Information in DoD

l ASN (RDA) Memo, 2 Oct 97
— Collection of Past Performance 

in DoN

l ASN (RDA) Memo,
 2 Feb 98
— Forwards DoN CPARS

Guide January 98
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Business Sector

l Systems
— Ship Repair and Overhaul

l Services 

l Operations Support 

l Information Technology

Dollar Threshold

> $5,000,000
>$500,000

> $1,000,000

> $5,000,000

> $1,000,000

Business Sectors and Thresholds

Dollar threshold applies to “as-modified” face value of contract.
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Information Provided in CPAR
l Administrative information

l Technical, quality of service, cost control, schedule, and 
management evaluation elements and ratings 

l Program Manager narrative 

— Insight into contract performance and relevance to source 
selection

— Signature

l Contractor comments (option of contractor)

—  Signature 

l Reviewing official comments (option of reviewing official)

—  Signature (required)

—
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Areas Assessed in Systems CPAR

l Technical (Quality of 
Product)

— Product Performance

— Systems Engineering

— Software Engineering

— Logistics Support/ 
Sustainment

— Product Assurance

— Other Technical 
Performance

l Schedule

l Cost Control

l Management

— Management 
Responsiveness

— Subcontract 
Management

— Program Management & 
Other Management

l Other Areas
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Areas Assessed in Services, Information 
Technology, & Operations Support CPAR

l Quality of product or service

l Schedule

l Cost control

l Business relations

l Management of key personnel

l Other areas
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Responsibilities

Focal Point - tracks and suspenses CPAR

Program Manager (or equivalent) - 
prepares, processes, and signs 
CPAR

Contractor - reviews, comments on, and 
signs CPAR

Reviewing Official - reviews, reconciles PM/
contractor differences (if possible), and 
signs CPAR
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NAVSEA CPAR Process
(Target 120 days - start to finish)

PM
PREPARES TO PM TO PEO TO SEA 

0413
1 2 3 54 6

TO
CONTRACTOR

PEO review
and sign

Contractor Review
Comments/Sign
(< 30 days)

PM reacts to contractor
comments/may make 
add’l comments

Copy to PM &
Contractor,
File in Master
Library

CPAR FOCAL POINT FEEDBACK
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Frequency of Reporting

l Initial
— New contracts between 180-365 days after award 

l Intermediate
— ANNUALLY during entire period of performance

l Out-of-Cycle
— When significant change in performance alters the assessment, or

— When program manager departs, draft prepared for relieving PM if 
over 4 months since last CPAR 

l Final  
— After delivery of final major end item or end of period of  

performance, or 

— Upon termination
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Category 1 Category 2 Category 3
Business Sectors CPAR Administrative 

and Dollar Thresholds Form Requirements

5 points 5 points 5 points

10 points 10 points 10 points

15 points 15 points 15 points

20 points 20 points 20 points

CPARS Jeopardy
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Module 3

Filling Out CPARs
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l Block 1-  Contractor Name/Address

— Contractor’s Commercial and Government Entity 
(CAGE) Code for the business unit doing the work

— Data Universal Numbering System (DUNS+4) 
number

— Federal Supply Classification (FSC) code

— Standard Industry Classification (SIC) code

l Block 2 - Type Report, e.g., initial, intermediate, final, 
addendum (out-of-cycle)

l Block 3 - Period Covered by Report (mm/dd/yy, e.g. 
06/01/96-05/31/97)

Filling Out CPARs, Blocks 1-3
(DoN CPARS Guide , Page A2-1)
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l Block 4a - Contract Number (Systems CPAR) 
Contract & Order Number (Services, IT, 
and Operations Support CPAR)

l Block 4B - DoD Business Subsector

l Block 5   - Contracting Office (Org & Code)

l Block 6   - Location of Contract Performance (if 
not in Block 1)

l Blocks 7a/7b - Contracting Officer and Phone Number 

Filling Out CPARs, Blocks 4-7
(DoN CPARS Guide, Page A2-2)
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l Block 8 - Award Date - Date of actual 
contract award

l Block 9 - Completion Date - Date of actual 
contract completion

l Block 10 - Contract Percent Complete/Delivery 
Order Status - Percent of contract 
currently complete (Systems CPAR)
 - N/A (Services, IT, and Operations Support 
CPAR)

Filling Out CPARs, Blocks 8-10
(DoN CPARS Guide, Page A2-2)
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Filling Out CPARs, Blocks 11-14
(DoN CPARS Guide , Page A2-2)

l Block 11 - Awarded Value, does not include 
projected final cost or unexercised options

l Block 12 - Current Contract Dollar Value (current 
face value)

l Block 13 - Basis of Award, e.g., competitive 

l Block 14 - Contract Type, e.g., FFP

— If more than one type of contract used:
l “X” the block of the predominate type
l “X” the “Mixed” block
l Identify other contract type(s) in Block 17
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For Systems & Services, IT, Operations Support

l Block 15 -  Key Subcontractors and Effort Performed *

l Block 16 -  Program Title and Phase of Acquisition

— Short narrative including identification of program phase (e.g., 
Engineering & Manufacturing Development)

— Spell out abbreviations

For Ship Repair/Overhaul

l Block 15 - Type of Availability

* Subcontractors are only identified, not rated.  Any subcontract impact on prime 
contract performance should be reflected in Block 20 narrative.

Filling Out CPARs, Blocks 15 & 16
(DoN CPARS Guide , Page A2-2)
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l Block 17 - Contract Effort Description

— CRITICAL to source selection officials in 
determining relevance of your CPAR to their 
program

— Identify key activities, technologies, components, 
subsystems, requirements, and technical risks

— For intermediate CPAR,  identify milestones and 
contract modifications for this period

— One additional page allowed to fully describe 
program

Filling Out CPARs, Block 17
(DoN CPARS Guide, Page A2-3)
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Module 4

Block 18 Evaluation 
Ratings
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Block 18 Evaluation Ratings - 
Scope

l Color ratings for System CPARs

l Adjectival ratings for Services, IT, Operations Support CPARs

l Assign ratings after:

— You determine what the contract required in the rating period

— Functional/project team members advise you on how well the 
contractor met requirements in their areas

— Filling out block 20 narrative 

l Risk inherent in effort should be significant factor in assessing 
contractor’s performance

l Record critical subcontractor actions that impact prime 
contractor’s performance record in block 20

l If an area is not pertinent, state “N/A”
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l Performance meets contractual requirements 
and exceeds many to the Government’s 
benefit.  

l None or few minor problems for which 
corrective actions taken by the contractor 
were highly effective. 

CPAR Evaluation Ratings
(DoN CPARS Guide, Page A2-4)

BLUE
Exceptional 
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l Performance meets contractual requirements 
and exceeds some to the Government’s 
benefit. 

l Some minor problems for which corrective 
actions taken by the contractor were effective. 

CPAR Evaluation Ratings
(DoN CPARS Guide , Page A2-4)

GOLD 

Very Good
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l Performance meets contractual requirements.  

l Some minor problems for which corrective 
actions taken by the contractor appear or 
were satisfactory. 

CPAR Evaluation Ratings
(DoN CPARS Guide, Page A2-4)

GREEN
Satisfactory



03/04/98 29

l Performance does not meet some contractual 
requirements. 

l Serious problem for which the contractor has not 
yet identified corrective actions.  

l Contractor’s proposed actions appear only 
marginally effective or were not fully 
implemented.

CPAR Evaluation Ratings
(DoN CPARS Guide , Page A2-4)

YELLOW 

Marginal
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l Performance does not meet most contractual 
requirements and timely recovery is not 
likely.  

l Serious problem(s) for which the contractor’s 
corrective actions appear or were ineffective.

CPAR Evaluation Ratings
(DoN CPARS Guide , Page A2-4)

RED 
Unsatisfactory
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Evaluation Ratings
- Key Words -

Reqmts

Contract
Problems

Corrective
Actions

 BLUE BLUE

Exceptional

exceeds
many

few
minor

highly
effective

 GOLD GOLD

Very Good

exceeds
some

some
minor

effective

 GREEN GREEN

Satisfactory

meets

some
minor

satisfactory

YELLOWYELLOW

Marginal

does not
meet some

serious

marginally
effective

   RED   RED

Unsatisfactory

does not
meet most

serious

ineffective
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Evaluation Rating Indicators
(DoN CPARS Guide , Page A2-4)

l Upward/Downward Arrows

— Indicates an improving or worsening trend, 
insufficient to change the assessment status

l Asterisk 

— Indicates significant benefits or detriments

l N/A 

—  Not applicable

*
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Evaluation Rating Indicators
(DoN CPARS Guide, Page A2-4)

l CPAR- Block 18 General Guidelines

— Indicate past rating (blank or N/A if initial report)

— Evaluate IAW the rating definitions

— Address changes in rating from prior reports in Block 20

— Insure consistency with program reviews

— Base assessment on objective data

— Recognize the amount of risk inherent in the effort as a 
significant factor 

— Provide narrative for all ratings (including green)
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Module 5A

Block 18 Systems CPAR 
Evaluation Areas
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l  Six sub-elements

— Product Performance

— Systems Engineering

— Software Engineering

— Logistic Support/Sustainment

— Product Assurance

— Other Technical Performance

l PM’s integrated assessment of technical performance

— Not a predetermined roll-up of six sub-elements, e.g., each 
sub-element not necessarily weighted equally

— One sub-element may drive Technical rating

Systems CPAR Block 18a - 
Technical (Quality of Product)
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Systems CPAR Block 18a(1) - 
Product Performance

l Evaluate contractor’s ability to meet product 
and system performance requirements

l In other words:  DOES THE WIDGET WORK 
(SAIL) LIKE IT’S SUPPOSED TO?
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Systems CPAR Block 18a(2) - 
Systems Engineering

l Assess the contractor’s planning and 
control of TECHNICAL program tasks

l Rate the quality and adequacy of the 
engineering support (manpower) assigned 
to the program

l Address the contractor’s ability to integrate 
ALL engineering disciplines into an 
effective whole that ensures program 
execution
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Systems CPAR Block 18a(3) - 
Software Engineering

l Assess compliance with contract software 
development, modification, or maintenance reqts.

— Is there a viable software development plan and 
is the contractor following it?

— Are software releases quality products?

l Consider contractor-assigned resources (qualified 
people?) and processes/practices

l Use software capability evaluations, such as 
Capability Maturity Model (CMM), when feasible
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Systems CPAR Block 18a(4) - 
Logistics Support / Sustainment

l Assess contractor’s ILS program including  
all pertinent ILS elements and design 
interface

— Logistic Support Analysis (LSA) effectiveness 
(when applicable)

— Adequacy of planning (e.g., ILS / LSA Plan) and 
planning execution

— Support of fielded equipment / sustainability 
effectiveness (when applicable)



03/04/98 40

Systems CPAR Block 18a(5) - 
Product Assurance

l Assess how well the contractor has satisfied the 
“ilities” -- producibility, reliability, maintainability, 
inspectability, testability, and system safety

l Assess contractor planning and control of the 
manufacturing process.  

— Is there a good Manufacturing Plan and does the 
contractor follow it?

l Recommend identifying compliance metrics with 
the contractor at the beginning of the contract



03/04/98 41

Systems CPAR Block 18a(6) -
Other Technical Performance 

l All remaining technical areas

l Technical aspects unique to contract or 
those that cannot be captured in other 
sub-elements
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l Assess compliance with delivery schedule, including 
efforts that effect variances shown in Block 19, 
Schedule Variance

l Assess adequacy of and compliance with Integrated 
Management Plan (IMP)/Integrated Management 
Schedule (IMS)

l Assess schedule management practices and ability 
to identify and mitigate impact of problems on 
schedule

l Effectiveness of plans for recovering schedule slips

l Evaluate any missed schedule events, the causes, 
and the effectiveness of contractor recovery plans

Block 18b - Schedule 
(DoN CPARS Guide, Page A2-7)
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Block 18c - Cost Control 
(DoN CPARS Guide, Page A2-7)

l Complete 18c only if contract is > 10% complete

l Assess contractor effectiveness in forecasting, 
managing, and controlling contract cost

l Evaluate contractor efforts that effect variances 
shown in Block 19, cost variance

l Assess cost growth or underrun, the cause(s), and 
contractor solutions for overruns

l Where appropriate, assess person-hour expenditures 
against contract requirements

l N/A for FFP or FFP with Economic Price Adjustment



03/04/98 44

Systems CPAR Block 18d - 
Management 

l  Three sub-elements

— Management Responsiveness

— Subcontract Management

— Program Management and Other Management

l PM’s integrated assessment of management 
performance

— Not a predetermined roll-up of three sub-elements, e.g., 
each sub-element not necessarily weighted equally

— One sub-element may drive management rating



03/04/98 45

l Evaluate responsiveness and business-like concern 
for program and customer needs :

— Timeliness, completeness, and quality of problem 
identification and resolution

— Response to requests for unscheduled briefings, meetings, 
submittal of ECPs, and user issues

— Assure all actions assessed are within contract scope

l This is NOT the block for rating overall program 
management (discussed in Block 18d(3))

Systems CPAR Block 18d(1) - 
Management Responsiveness
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l Assess management of subcontractors  

— Does the prime have and follow a Subcontract 
Plan?

— Is the prime surprised by subcontract problems?

— Are there management practices in place to 
anticipate problems and implement effective 
solutions?

l ACO or SUPSHIP QA input often helpful here

Systems CPAR 18d(2) - 
Subcontract Management
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Systems CPAR Block 18d(3) - 
Program Management & Other Management

l Assess integration/ coordination of contract 
activity  

— Evaluate, where applicable, compliance with 
Integrated Master Plan/Schedule

— Is the contractor proactive or reactive?

— Is risk management effective or is the contractor in 
a “fight fire” environment?

— Assess data management   

l Include unique aspects of management that 
cannot be captured in other sub-elements
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l Discuss unique requirements that don’t fit 
other categories

— If extra space is needed, use Block 20

— Refer to DoN CPARS Guide page A2-8, para 
A1.24.1 for information on contracts with award 
fee or incentive provisions

l Correlate award fee to CPAR ratings

Systems CPAR Block 18e - 
Other Areas
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Module 5B

Services, Information Technology 
(IT) and Operations Support CPAR 

Evaluation Areas
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l Assess conformance to contract specifications, 
statement of work, and professional standards

l Are reports and data accurate?

l For Operations Support, assess compliance with 
quality objectives including producibility, 
reliability, maintainability.  Use field data where 
appropriate.

l For Operations Support production, assess 
contractor’s control of production processes

Services, IT, Operations Support CPAR 
Block 18a - Quality of Product or Service
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Services, IT, Operations Support CPAR 
Block 18d - Business Relations

l Assess integration and coordination of 
activity needed for contract execution

— Contractor/government relations - is the 
contractor oriented toward the customer?

— Selection and management of subcontractors

— Problem identification/resolution timeliness and 
completeness

— Adequacy of accounting/billing system and 
Government Furnished Property management 
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Services, IT, Operations Support CPAR 
Block 18e - Management of Key Personnel*

l Assess contractor’s selection, retention, 
support of, and replacement of key 
personnel

— How did the contractor address any 
unsatisfactory performance by key personnel?

— Assess retention rate 

— Do replacements meet or exceed contract 
personnel qualifications? 

 * Not Applicable to Operations Support
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Module 6

Filling Out CPARs
Blocks 19 - 25
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Filling Out CPARs, Block 19
(DoN CPARS Guide, Page A2-8)

19 - Variances

l Applicable if cost reporting is used

l Obtain variances from program control 
office

l Refer to DoN CPARS Guide, pages A2-9 and 
A2-10, paragraphs A1.25.1 through A1.25-3 
for additional guidance
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Filling Out CPARs, Block 20
(DoN CPARS Guide, Page A2-9)

20- Program Manager Narrative

— Program Manager/Administrative Contracting 
Officer (ACO) Narrative (Ship Repair & 
Overhaul CPAR)

l Short factual narrative statement - required for all 
assessments regardless of rating

l Cross-reference comments in block 20 to their 
corresponding evaluation area in block 18 or 19

l Can be continued on two additional pages



03/04/98 56

Filling Out CPARs, Block 20 
(DoN CPARS Guide, Page A2-9)

20 - Program Manger Narrative 

Include “Given what I know today about 
the contractor’s ability to execute what 
he promised in his proposal I (definitely 
would, probably would, might or might 
not, probably would not or definitely 
would not) award to him today given that 
I had a choice.”
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21 - Program Manager Signature

l Program Manager signs and dates before forwarding 
to contractor

21 - Program Manager or ACO Signature

l For Ship Repair & Overhaul CPAR the SUPSHIP 
(ACO) usually signs and dates 

22 - Contractor Comments

l Contractor response to Block 18 optional

l Same amount of space as PM comments in Block 20

Filling Out CPARs, Blocks 21 & 22 
(DoN CPARS Guide, Page A2-9)



03/04/98 58

Filling Out CPARs, Block 23
(DoN CPARS Guide, Page A2-9)

23 - Contractor Signature Block

l CPAR letter of transmittal requests at least 
signature

l CPAR is to be signed by appropriate 
management personnel - not contracts 
personnel

l If not returned within 30 days, annotate 
CPAR and continue processing
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Filling Out CPARs, Block 24
(DoN CPARS Guide, Page A2-9)

24 - Reviewing Official Comments

l Must acknowledge consideration of any 
significant discrepancies between PM 
assessment and contractor comments

NOTE: If contractor refutes a rating, the PM may provide 
additional disposition comments, including reconsiderations, 
on a separate sheet of paper. Questions of fact must be 
resolved.  
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Filling Out CPARs, Block 25
(DoN CPARS Guide, Page A2-9)

25 - Reviewing Official Signature

l Must be one level above the Block 21 
signator and

l In general, flag,  SES, or activity commander 
or vice commander, e.g., PEO

— See DoN CPARS Guide, Page 3 for exceptions
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DRAFT CPAR REVIEW
-  LESSONS LEARNED -

l For contracts in place longer than one year, first CPAR 
is for the last 12-month period only

l In Block 17, cite key milestones, e.g., CDR, 
accomplished during rating period

l Lack of rationale for non-Green (satisfactory) ratings.  
In general, these should be more detailed than those 
for Green ratings 

l Mismatch of Block 19 schedule/cost variances or award 
fees and Block 18 rating and Block 20 explanation
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DRAFT CPAR REVIEW
-  LESSONS LEARNED -

l Mismatch of Block 18 ratings and Block 20 
explanation

— Use descriptive words in rating definitions to 
assist Block  20 explanations

— Indicate what strengths/weakness are “show 
stoppers” and which are minor

— Use upward or downward arrow to indicate 
improving or worsening trends
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DRAFT CPAR REVIEW
-  LESSONS LEARNED -

l Appropriateness of a Green 
(satisfactory)  rating when 
requirement(s) are not met

— Complexity of program

— Risk

— Critical vs non-critical requirements

— Apply to current or future rating period?

l State in Block 20 whether you would, 
wouldn’t, etc., award again to the 
contractor
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Module 7

CPAR Automation
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CPARS Toolbox

l ASN(RDA) CPAR Website (Navy CPAR)
— www.abm.rda.hq.navy.mil/bpgpp.htlm

l CPAR  Automated Forms 
— www.nslcptsmh.navsea.navy.mil

l Navy CPARS Guide
— www.abm.rda.hq.navy.mil/cpars

l OFPP Past Performance Best Practices Guide
— www.arnet.gov/BestP/BestPract.html

l ASN(RDA)AR Turbo Streamliner Website
— www.acq-ref.navy.mil/turbo/08.htm
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Process Flow

                                           DATA 
ORIGINATE            ADMINISTRATION           RETRIEVAL

- Originator                        - Storage                       - Focal Point
- Contractor                       - Security                      - Gov’t Activity
- Reviewing Official           - Maintenance              - Contractor
- Focal Point
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Module 8

CPARS SECURITY
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Treatment of CPARS Information

l All CPARS information is treated as 
Source Selection Information in 
accordance with FAR 3.104

l CPARs will always be treated as 
source selection information because 
they will be used constantly to 
support source selections
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CPAR Markings and Protection

l Mark all forms, attached Blocks 17 & 20 narrative 
pages, and working papers as follows:

FOR OFFICIAL USE ONLY

SOURCE SELECTION INFORMATION

l Do not include classified information

l Disclosure not authorized outside the government

l Contractors may review CPARs completed on their 
company
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Security

Unauthorized access

User ID/Password

Valid User ID/Password

Valid User ID/Password w/
correct rights privileges and 
authority levels

Valid User ID/Password w/
correct rights privileges

Ownership
privileges, 

rights & roles

Authority levels, 
read only, update, 

delete, etc.

Security Gates

CPAR Data

Rejected

View

OKOK

OK

OK

OK

OK

View, update,
administrate

View & update

NAVSEA CPAR Automation Security
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Module 9

CPAR Exercises
9A - Systems CPAR / ACAT I DAES Report
9B - Systems CPAR / ACAT II Program Review Report
9C - Systems CPAR / ACAT III First Time Report
9D - Services, IT, Operations Support CPAR (To be provided)
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1

2

3

4

5

6

7

Executive Summary

Assessment
 - Performance -T&E
 - Logistics -Cost
 - Funding -Schedule
 - Contracts -Production
 - Management Structure

PM Comments

PEO -CAE Comments

Approved Prog. Data

Prog. Background Data

Supplemental Cost Data

9A - Systems CPAR / ACAT I DAES 
Report Exercise

24

22

20

19

18a-e

15 - 17

1 - 14 Contract Administrative

Program / Contract 
Description

Evaluations
- Technical    -Management
- Schedule    -Cost
- Other

Cost / Schedule Variance

PM Narrative

Contractor Comments

Review Offical Comments

CPAR (Blocks) DAES (Sections)
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9A - Systems CPAR / ACAT I DAES 
Report Evaluation Correlation

CPAR Block 18
a. Technical (Quality of Product)

(1) Product Performance

(2) Systems Engineering

(3) Software Engineering

(4) Logistic Support Sustainment

(5) Product Assurance

(6) Other Technical Performance

b. Schedule

c. Cost Control

d. Management

(1) Management Responsiveness

(2) Subcontract Management

(3) Program Management/

      Other Management

e. Other Areas

DAES Section

1. Executive Summary

2.  Assessment

Performance Characteristics

Test & Evaluation

Logistics Rqmts/Readiness

Cost

Funding*

Schedule

Contracts

Production

Management Structure

3.  PM Comments

G

G

G

Y

G

G

G

G

N/A
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9B - Systems CPAR / ACAT II 
Program Review Report Exercise

24

22

20

19

18a-e

15 - 17

1 - 14 Contract Administrative

Program / Contract 
Description

Evaluations
- Technical    -Management
- Schedule    -Cost
- Other

Cost / Schedule Variance

PM Narrative

Contractor Comments

Review Offical Comments

CPAR (Blocks)

1

2

3

4

5

6

7

8

Overview

Production
 - Production Status  -Manning
 - Ship Construction Status
 - Key Events / Major Milestones
 
Engineering
Material

Administration
- CDRL/ECP/Dev Status
- Equivalency Status
- Open Correspondence

Logistics
Summary/Program 
Issues

Contract Status/Earned
 Value

Program Review
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9B - Systems CPAR / ACAT II Program 
Review Report Evaluation Correlation

1

2

3

4

5

6

7

8

Overview

Production
 - Production Status  -Manning
 - Ship Construction Status
 - Key Events / Major Milestones
 
Engineering
Material

Administration
- CDRL/ECP/Dev Status
- Equivalency Status
- Open Correspondence

Logistics
Summary/Program 
Issues

Contract Status/Earned
 Value

CPAR Block 18
a. Technical (Quality of Product)

(1) Product Performance

(2) Systems Engineering

(3) Software Engineering

(4) Logistic Support Sustainment

(5) Product Assurance

(6) Other Technical Performance

b. Schedule

c. Cost Control

d. Management

(1) Management Responsiveness

(2) Subcontract Management

(3) Program Management/

      Other Management

e. Other Areas

 

 

 

 

 

 

 

 

 

 

 

 

Program Review
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9C - Systems CPAR / ACAT III 
First Time Report Exercise

CPAR Block 18
a. Technical (Quality of Product)

(1) Product Performance

(2) Systems Engineering

(3) Software Engineering

(4) Logistic Support Sustainment

(5) Product Assurance

(6) Other Technical Performance

b. Schedule

c. Cost Control

d. Management

(1) Management Responsiveness

(2) Subcontract Management

(3) Program Management/

      Other Management

e. Other Areas

 

 

 

 

 

 

 

 

 

 

 

 

Team Assessment

Program Manager

Project Engineer

Contracting Officer

Quality - DCMC Rep.

ILS Manager


